App F IX 4

Previous References
1944 Municipal
ML 39-42-3526

ML File No 39-44-
Serial Nos 32, 33

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Jany 45

SUBJECT

Revised estimate for the construction of a tunnel at Poormahs Nala & adalvagin extension Typose

The Chairman C.I.T. Bd Typose
Chief Engr for Rds & Bdgs
Comptroller
Press Typosedy Secl.
L 74714 dated 26.1.45 -
Comments
<------

19/2

2026 Revised Estimate for Rs 8,900/— for the formation of a & the construction of a tunnel at Poornaiah's Nala in Yadavagiri Extension

Contribution Sheet | M File No. | Current No | of 1944 | Page 1

Letter no D 2 C-27/44-45 dated nil from the C.C.D.T.B Mysore, requesting sanction to the proposal of the Board for the formation of roads and the construction of a tunnel of one vent 6' x 10' at Poornaiah's Nala at the crossing of the proposed road in the Yadavagiri Extension at a revised estimated cost of Rs 8,900/—

1 As the proposed work is estimated at Rs 8,900/—, the estimate may perhaps be forwarded to the Chief Engineer for favour of scrutiny before orders of Govt will be passed.

22/9/44

2 Forwarded with compliments to the Chief Engineer for Roads & Buildings for favour of scrutiny of the estimate

No 5-7 2,3 7-11 2009 No 7 82 25-9-44

Mr Hill 3/9/44

No 1 27 27/9/44

No M22/1945 dated 20/12/44

3 Returned, with compliments

2 The revised estimate has been scrutinised with reference to plans and other information obtained from the Municipality

3 4 The estimate may be sanctioned

Chief Engineer for Roads and Buildings

A K /18th

23/12/44

SECY LAW DEPT SUBJ GOVT SOKE

20.12.44

Draft for is forwd A note also is submitted

JM 25/12

1 The draft is o may be approved

ww 27/12

2 The note (flag Y) explains the necessity for the work & the circs under which a revised estimate therefor was found necessary

SIAS 2/1/45

Lawrence 29/12 ww

3 The revised estimate may be sanctioned

(Under Rent Law)

ww 6/1/45

for

1632/R&L

8/1/45

M 181

ww 18/1/45

To The Chairman T & T Board, Lucknow

" Chief Engineer

" Controller

Issued 18/1/45

L 7471-4 / ML 39-44-33 d 26-1-45

Sanction is accorded to the above revised Estimate for Rs 29,000/

Subj – Estimate for forming road and constructing tunnel at Poornaah Nala, in Yadavagiri Extension Mysore

In January, 1944 Government sanctioned an Estimate amounting to Rs 7000, for forming the road and constructing a tunnel with a Vent-way of 5'x5' at Poornaah Nala, at the crossing of the proposed road to Yadavagiri Extension, Mysore This road is intended to provide easy approach to both the Extensions situated on the eastern and western sides of the Railway line at Mysore

It is reported that during the execution of the following deviations from the sanctioned plan and Estimate were found necessary –

1) Formation of a wider road of 60', instead of 30' road as per sanctioned estimate
2) Shifting the position of the tunnel towards the western bank
3) Construction of a Vent-way of 6'x10', as against the sanctioned dimension of 5'x10'

On account of the above changes, the Estimate has been revised from Rs 7000 to Rs 8900- after taking into account the savings and excesses under several sub-heads of the work

The revised Estimate for Rs 8900- has been duly scrutinised by the Chief Engineer for Roads and Buildings and sanction of Government thereon is necessary

WD 0126—C I B—2,000—1,9 44

W 23/12

PR 14/1 3) M 39-44-32 C1

No D 2 C-27/44-45

Office of the Chairman,
City Improvement Trust Board, Mysore

Dated

From

R. RALACHANDRA RAO BHOLEORE, Esq , B A ,
THE CHAIRMAN,
City Improvement Trust Board,
Mysore

To

C Narayanaswamy Naidu, Esq , B A , B L ,
Legal Remembrancer & Secretary to the Government of
His Highness the Maharaja of Mysore, Law Department,
Bangalore

Sir,

I have the honour to forward herewith a revised estimate for - Rs.8,900/- for forming roads and constructing tunnel of one vent 6' x 10' at Poorniah Nala at the crossing of the proposed road in Yadavagiri Extension sanctioned by the Board of Trustees at their Ordinary Meeting held on 28th June 1944 and to request that you will be so good as to obtain sanction of Government thereto

2 The Report accompanying explains the necessity for the revision A copy of the Board Resolution sanctioning the revised estimate is also enclosed for reference

3 The extra cost over the original estimate is proposed to be met out of the provision of Rs 65,000/- made under "Incomplete works of last year" in the current year's Budget of the Board which is awaiting sanction

4 The original estimate sanctioned in Government Order No L 2744-7/Ml 39-43-36 dated 18th January 1944 is also herein enclosed for reference and - cancellation

I have the honour to be,

Sir,

Your most obedient servant,

Chairman

HRS

5

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read -

Government Order No.L.7244-7/M1. 39-43-36, dated 18th January 1944, sanctioning an estimate for Rs.7000/- for forming a road and constructing a tunnel of one vent 5' x 10' at Poornaiah's nala, at the crossing of the proposed road in the Yadavagiri Extension, Mysore.

2. Letter No.D2-C 27/44-45 dated 19th September 1944, from the Chairman, City Improvement Trust Board, Mysore, forwarding for sanction, in the circumstances stated, a revised estimate for Rs.8,900/- for the above work.

3. Unofficial Note No.245 dated 20th December 1944 from the Chief Engineer in Mysore for Roads and Buildings on the subject.

Order No. L-7471-4- M - 39-44-33

Dated, Bangalore the 24th January 1945

The revised estimate for Rs.8900/- as scrutinised by the Chief Engineer for Roads and Buildings for the above works is sanctioned.

2. The expenditure thereon will be met out of the sum of Rs.65,000/- provided for incomplete works of last year, in the current year's Budget of the Board.

3. The estimate for Rs.7000/- already sanctioned in the Government Order dated 18th January 1944 is cancelled.

for Secretary to Government,
Law Department.

To

The Chairman, City Improvement Trust Board, Mysore (with enclosures).
The Chief Engineer for Roads and Buildings.
The Comptroller to the Government of Mysore.
The President, Mysore City Municipal Council.

Aga/5.

G R S App F VI—G 4]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 26/1/ 1941

Signed by Mr SR Rao

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section GM

File No 39-44

Serial No 33

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— 1) Go No L 7244-7/ PW 39-43-36 dated 18-1-44, sanctioning an estimate for Rs 7000- for forming a road and constructing a tunnel of one vent 5'x10' at Poornaiahs nala, at the crossing of the proposed road in the Yadavagiri extension, Mysore

Order thereon—No

2) Letter no D 2-6 27/44-45 dated 13-9-44, from the Chairman, City Improvement Trust Board, Mysore, forwarding for sanction, in the circumstances stated, a revised estimate for Rs 8900- for the above work

3) W O Note no 245 dated 20/12/44

From the Chief Engineer in Mysore for Roads and Buildings, on the Subject

---

Order No. L-1471-44 26/1/44

The revised estimate for Rs 8900- as scrutinised by the Chief Engineer for Roads and Buildings for the above works is Sanctioned

2) The Expenditure thereon will be met out of the Sum of Rs 65,000/ provided ~~for~~ for Incomplete works of last year, in the current years Budget of the Board

3 The estimate for Rs 7000- already Sanctioned in the G.O. dt 18-1-44, Cancelled

List of Enclosures

for Law Secretary to Govt

The Chairman T & D Board C with enclosures ✓ *Copied by* ✓

" Chief Engineer for Roads & Buildings ✓ *Examined by*

" Comptroller

" President, Engineering Met

Poetry